
TOWN OF NEWINGTON 

 

TOWN HALL RENOVATION PROJECT BUILDING COMMITTEE  

 

 CORRECTED MINUTES 

 

June 10, 2009 

 

TOWN HALL CONFERENCE ROOM 1 

 

 

 

I. Call to Order – Chairperson Bottalico called the meeting to order at 4:03 pm. 

 

II. Roll Call – Members present: Jay Bottalico, Tom Bowen, and Steve Woods. 

Others present: David King, Kaestle Boos Associates; Kevin Leach, Leach 

Consulting Company; John Salomone, Town Manager; Robert Korpak, 

Director of Facilities Management; Lou Jachimowicz, Business 

Administrator; and Jeff Baron, Director of Administrative Services. 

 

III. Public Participation - None 

 

IV. Town Hall Phasing Plan Options – Handouts were presented by Mr. King.  

Plans and specifications for the Lower Level renovations are out to bid. The 

studio space, storage, the corridor, and the exterior windows are included in 

the base bid. Alternate one includes the two conference room areas closest to 

the police department, future swing space and two offices. Alternate two 

includes the larger swing space area beyond the two offices. The third 

alternate includes the information technology cabling and the data room on 

the Main Level. It was requested that plans showing the different alternate bid 

items be distributed to the Town Council. The Lower Level potential swing 

space comes to 2,950 square feet. Kaestle Boos also presented drawings that 

show the Main Level spaces broken out in areas that are about 3,000 square 

feet each. Each of these areas could go to the Lower Level swing space and 

then return when their area is complete. The department that stays in the 

swing space area permanently, which is expected to be Human Services, 

would be done last. The Phase numbers on the drawings are simply to identify 

the number of areas, not the order in which departments would move and 

return. It is expected that those departments closest to the boiler room would 

get done first so that the heating system piping could emanate from the boiler 

room and spread outward. Other, more pressing, needs could influence the 

order in which departments relocate. If done piecemeal, rather than all at once, 

this anticipates 3 to 4 phases per year for a period of 3 to 4 years. Storage 

space also needs to be created for the Board of Education.   The Town staff 

needs to be brought on board with regards to staying in their current locations. 

Some improvements, such as the use of hallway space, could be considered. It 



is expected that the final location of offices will be determined by staff by 

June 25
th

. Then a cost estimate for keeping the offices in their current 

locations would be performed. Mr. King will present a proposal to the Town 

to conduct this estimate by June18th. Once the total cost is known, then the 

method of payment can be determined 

 

V. Any Other Business Pertinent to the Committee – The next meeting will be 

held at 3:00 pm on June 18
th

 to review the Lower Level Renovation Bids. 

 

VI. Public Participation – None. 

 

VII. Response to Public Participation – None. 

 

VIII. Adjournment – The meeting adjourned at 5:03 pm. 

 

 

 

Respectfully submitted, 

 

Jeff Baron 
 

Jeff Baron 

Director of Administrative Services 

 

 

 

 


